

# TalentForge POC — Day-by-Day Execution Plan (Jul 13 → Aug 14, 2026)

**Format:** Day | Rohan — Backend / Sandbox / Infra | Karthikeyan — Frontend / Tools / Deploy | Done When

## WEEK 1 — Foundation, Auth & API Contract (Jul 13-17)

| Day                | Rohan — Backend / Sandbox / Infra                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Karthikeyan — Frontend / Tools                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Done When                                                                                                                                                                                                                                         |
|--------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Day 1 (Mon Jul 13) | <ul style="list-style-type: none"><li>• <code>npm init -w backend -w frontend -w worker</code> — root monorepo <code>package.json</code> with workspaces</li><li>• Scaffold <code>backend/</code>: Express + TypeScript (<code>tsx</code> dev runner), folders <code>src/routes</code>, <code>src/services</code>, <code>src/middleware</code>, <code>src/config</code></li><li>• Write <code>docker-compose.yml</code>: <code>postgres:16-alpine</code> (port 5432), <code>redis:7-alpine</code> (6379), <code>minio</code> (S3-compatible, 9000)</li><li>• <code>npx prisma init</code> → write <code>schema.prisma</code>: models <code>User</code> (email, passwordHash, role: STUDENT/EMPLOYER/REVIEWER, domain, xp), <code>Problem</code> (slug, title, tier, statementMd, testCases Json, boilerplate Json), <code>Submission</code> (code, language, status, scores Json, s3Key), <code>Badge</code> (verifyId uuid, status), <code>PsychProfile</code>, <code>Review</code></li><li>• <code>npx prisma migrate dev --name init</code></li></ul> | <ul style="list-style-type: none"><li>• Scaffold <code>frontend/</code>: <code>npm create vite@latest -- --template react-ts</code></li><li>• Install: <code>tailwindcss</code>, <code>@tanstack/react-query</code>, <code>react-router-dom</code>, <code>socket.io-client</code>, <code>zustand</code></li><li>• Setup <code>tailwind.config.js</code> design tokens (brand colors, font: Inter)</li><li>• Build <code>src/layouts/AppShell.tsx</code> (sidebar + topbar + outlet)</li><li>• Build auth pages UI: <code>src/pages/Login.tsx</code>, <code>Register.tsx</code> (react-hook-form + zod resolver)</li></ul> | <ul style="list-style-type: none"><li>• <code>docker compose up</code> boots PG+Redis+Minio</li><li>• Prisma migrate applied, tables visible in <code>psql</code></li><li>• <code>npm run dev</code> both workspaces renders shell page</li></ul> |
| Day 2 (Tue Jul 14) | <ul style="list-style-type: none"><li>• Write <code>backend/src/routes/auth.ts</code>: <code>POST /auth/register</code> (bcrypt 12</li></ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | <ul style="list-style-type: none"><li>• Setup TanStack Query client + <code>src/lib/api.ts</code> axios instance with JWT interceptor + auto-refresh</li></ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                            | <ul style="list-style-type: none"><li>• Register → <code>/auth/me</code> refresh user (real backend)</li></ul>                                                                                                                                    |

| Day                | Rohan — Backend / Sandbox / Infra                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | Karthikeyan — Frontend / Tools                                                                                                                                                                                                                                                                                                                                                                                              | Done When                                                                                                                                                                                       |
|--------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Jul 14)            | <p>rounds), (POST /auth/login) → access JWT (15m) + refresh token stored in Redis (SET refresh: {userId} &lt;token&gt; EX 604800)</p> <ul style="list-style-type: none"> <li>(GET /auth/me) with (requireAuth) middleware ((jsonwebtoken.verify))</li> <li>Google OAuth: (passport-google-oauth20), routes (GET /auth/google, /auth/google/callback) → issue same JWT pair</li> <li>Add (zod) validation middleware (validate(schema)) on all bodies</li> </ul>                                                  | <p>on 401</p> <ul style="list-style-type: none"> <li>Setup MSW ((src/mocks/handlers.ts))</li> <li>mocking all planned endpoints so UI never blocks on backend</li> <li>Wire Register/Login forms → token storage (memory + refresh in httpOnly cookie pattern)</li> <li>Protected route wrapper (RequireAuth.tsx)</li> </ul>                                                                                                | <ul style="list-style-type: none"> <li>Google OAuth round-trip w/ localhost</li> <li>Frontend runs on MSW mock when backend is down</li> </ul>                                                  |
| Day 3 (Wed Jul 15) | <ul style="list-style-type: none"> <li>Joint (2h): freeze (openapi.yaml) (~25 endpoints) + socket.io event contract: (grading:queued), (grading:running), (grading:complete {scores}), (grading:failed {reason})</li> <li>Write (backend/src/services/s3.ts): presigned PUT/GET via (@aws-sdk/client-s3) pointed at MinIO locally, S3 in prod</li> <li>(Problem) CRUD: (GET /problems?tier=&amp;language=), (GET /problems/:slug) (hide (testCases) field from student responses via Prisma (select))</li> </ul> | <ul style="list-style-type: none"> <li>Joint (2h): contract freeze — regenerate MSW mocks from (openapi.yaml)</li> <li>Integrate Monaco: (@monaco-editor/react), component (src/components/CodeEditor.tsx)</li> <li>Language selector (python/javascript/java) → sets Monaco (language) + loads boilerplate from problem API</li> <li>Editor theme toggle (vs-dark/light), font-size control, (Ctrl+Enter) = run</li> </ul> | <ul style="list-style-type: none"> <li>(openapi.yaml) committed, build against</li> <li>Monaco renders 3 languages w/ correct highlighting</li> <li>Boilerplate per problem+language</li> </ul> |
| Day 4 (Thu Jul 16) | <ul style="list-style-type: none"> <li>Seed script (prisma/seed.ts): 3 problems (Two Sum easy, LRU Cache medium, Rate Limiter medium) each with 8-10 hidden test cases ({stdin, expectedStdout, weight})</li> <li>BullMQ: (backend/src/queues/grading.ts)</li> </ul>                                                                                                                                                                                                                                             | <ul style="list-style-type: none"> <li>Problem Board page (src/pages/Problems.tsx): card grid, tier chips, difficulty filter (TanStack Query)</li> <li>Problem Detail page: markdown statement render ((react-markdown) + (rehype-highlight)), constraints panel, examples table</li> </ul>                                                                                                                                 | <ul style="list-style-type: none"> <li>Seeded problem visible in UI for real API</li> <li>Submitting UI enqueues, worker picks dummy (grading:complete)</li> </ul>                              |

| Day | Rohan — Backend / Sandbox / Infra                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Karthikeyan — Frontend / Tools                                                                           | Done When                                |
|-----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------|------------------------------------------|
|     | <p>— <code>new Queue('grading', {connection: redis});</code> <code>POST /submissions</code> → upload code to S3</p> <p>→ <code>queue.add('grade', {submissionId})</code> → return <code>202 {submissionId}</code></p> <p>• Worker skeleton</p> <p><code>worker/src/index.ts</code>: <code>new Worker('grading', handler, {concurrency: 4})</code> — for now marks status</p> <p>RUNNING → COMPLETE with dummy score, emits socket events via <code>socket.io-emitter</code> (Redis adapter)</p> | <p>• Split layout: statement left / Monaco right (resizable via <code>react-resizable-panels</code>)</p> | <p>event receive</p> <p>browser cons</p> |

|                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |                                                                                                                                                                                                                                                                               |                                                                                                                                                                                                  |
|--------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Day 5 (Fri Jul 17) | <p>• GitHub Actions <code>ci.yml</code>: lint (eslint) + typecheck + <code>prisma validate</code> + build on PR</p> <p>• Provision EC2 t3.medium (or Hetzner CX32): install Docker, clone repo, <code>docker-compose.prod.yml</code> (backend, worker, frontend static via Caddy)</p> <p>• Caddyfile: auto-HTTPS for <code>staging.talentforge.in</code>, reverse proxy <code>/api</code> → backend:5000, <code>/socket.io</code> → backend</p> <p>• <code>.env</code> management: <code>.env.example</code> committed, secrets on server only</p> | <p>• Wire full auth flow against staging backend</p> <p>• Global toast system (<code>sonner</code>), error boundary, 404 page</p> <p>• Loading skeletons for problem board + detail</p> <p>• Deploy frontend build to staging via CI (<code>rsync</code> or Caddy static)</p> | <p>• <b>Week 1 exit</b> <code>staging....</code></p> <p>register → log</p> <p>browse probl</p> <p>open editor, a</p> <p>green</p> <p>• CI passes or</p> <p>• Both can de</p> <p>with one com</p> |
|--------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

## WEEK 2 — Sandbox Execution & Auto-Grading (Jul 20-24) ⚠ Critical Path

| Day   | Rohan — Backend / Sandbox / Infra                                | Karthikeyan — Frontend / Tools                                          | Done V                           |
|-------|------------------------------------------------------------------|-------------------------------------------------------------------------|----------------------------------|
| Day 6 | <p>• Build runner images</p> <p><code>worker/images/</code>:</p> | <p>• Run/Submit UX: submit → button morphs to spinner "Queued..." →</p> | <p>• <code>dockrun</code> of</p> |

| Day                | Rohan — Backend / Sandbox / Infra                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Karthikeyan — Frontend / Tools                                                                                                                                                                                                                                                                                                                                       | Done V                                                                                                                                                                                              |
|--------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| (Mon Jul 20)       | <p><code>Dockerfile.python</code> (python:3.11-slim + pylint), <code>Dockerfile.node</code> (node:18-alpine + eslint), <code>Dockerfile.java</code> (eclipse-temurin:17 + checkstyle jar)</p> <ul style="list-style-type: none"> <li>Each image: non-root user <code>runner</code> (uid 1000), entrypoint <code>run.sh</code> reading code from <code>/box/solution.*</code></li> <li>Execution via <code>dockerode</code>:<br/> <code>HostConfig: { NetworkMode: 'none', Memory: 268435456, ReadonlyRootfs: true, Tmpfs: { '/tmp': 'rw,size=50m' }, PidsLimit: 64, CpuShares: 512 }</code></li> <li>Hard kill timer: <code>setTimeout(30_000)</code> → <code>container.kill()</code> → status TIMEOUT</li> </ul> | <p>socket status chips (Queued → Running → Graded)</p> <ul style="list-style-type: none"> <li><code>useGradingSocket(submissionId)</code> hook: joins room <code>submission:{id}</code>, updates TanStack cache on events</li> <li>Results panel shell <code>src/components/ResultsPanel.tsx</code> under editor (collapsible)</li> </ul>                            | <p>image execut hello-v in all 3</p> <ul style="list-style-type: none"> <li>Netw disable verifie</li> <li><code>curl</code> contain fails</li> <li>30s ir loop ge killed, j markec TIMEC</li> </ul> |
| Day 7 (Tue Jul 21) | <ul style="list-style-type: none"> <li>Correctness runner in <code>worker/src/grader/correctness.ts</code>: for each test case pipe <code>stdin</code>, capture stdout/stderr/exitCode, <code>trim()</code> diff vs <code>expectedStdout</code>, weighted pass % → correctness score (0-100)</li> <li>Persist per-case results to <code>Submission.scores.cases[]</code></li> <li>Java compile step: <code>javac Solution.java</code> first; compile errors → status <code>COMPILE_ERROR</code> with stderr</li> </ul>                                                                                                                                                                                            | <ul style="list-style-type: none"> <li>Test-case results table: pass/fail icon per case, expected vs actual diff view (<code>react-diff-viewer-continued</code>), exec time + memory per case</li> <li>Score ring component (SVG donut, animated 0→score)</li> <li>Status states UI: <code>COMPILE_ERROR</code> (show stderr in mono block), TIMEOUT, OOM</li> </ul> | <ul style="list-style-type: none"> <li>Subnr correct Sum in langs → correct</li> <li>Wron solutio shows failing with di</li> <li>Comp error render: stderr readab</li> </ul>                        |
| Day 8 (Wed Jul 22) | <ul style="list-style-type: none"> <li>Complexity heuristic <code>grader/complexity.ts</code>: run solution at input sizes n, 2n, 4n (generator per problem), fit time ratios → classify <math>O(n)/O(n \log n)/O(n^2)</math> → complexity score vs problem's <code>expectedComplexity</code></li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                          | <ul style="list-style-type: none"> <li>Feedback panel: three score bars (correctness/complexity/style) + composite</li> <li>LLM feedback formatter: <code>POST /api/feedback/format</code> (backend proxy → Claude API) converts raw grader JSON into 3 coaching bullets;</li> </ul>                                                                                 | <ul style="list-style-type: none"> <li><math>O(n^2)</math> Sum sc lower c comple than O versior</li> <li>Style</li> </ul>                                                                           |

| Day | Rohan — Backend / Sandbox / Infra                                                                                                                                                                                                                                                                                       | Karthikeyan — Frontend / Tools                                                     | Done V                                                                                                   |
|-----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------|
|     | <ul style="list-style-type: none"> <li>• Style score <code>(grader/style.ts)</code>: run pylint/eslint/checkstyle inside container, map warnings/errors → 0-100</li> <li>• Composite: <code>(total = 0.6*correctness + 0.3*complexity + 0.1*style)</code>; persist + emit in <code>(grading:complete)</code></li> </ul> | render with typing effect; behind feature flag <code>(VITE_FF_LLM_FEEDBACK)</code> | violatio<br>reduce<br>visibly<br>• LLM<br>feedba<br>returns<br>actiona<br>bullets<br><3s (or<br>off clea |

|                       |                                                                                                                                             |           |       |
|-----------------------|---------------------------------------------------------------------------------------------------------------------------------------------|-----------|-------|
| Day 9<br>(Thu Jul 23) | <ul style="list-style-type: none"> <li>• Static pre-check <code>(grader/precheck.ts)</code> regex/AST blocklist: py `subprocess`</li> </ul> | os.system | eval( |
|-----------------------|---------------------------------------------------------------------------------------------------------------------------------------------|-----------|-------|

|                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                                                                                                                                                                                                                                                                                                                                          |                                                                                                                                                                                                   |
|------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Day 10<br>(Fri Jul 24) | <ul style="list-style-type: none"> <li>• <b>Joint E2E</b>: run 10 canned solutions (correct/wrong/slow/malicious/infinite-loop) × 3 languages, fix all failures</li> <li>• Load test: <code>(artillery)</code> script, 20 concurrent submissions → p95 grading &lt; 5s; tune worker <code>(concurrency)</code>, pre-pull images, keep warm container pool (optional)</li> <li>• Sentry: <code>(@sentry/node)</code> in backend + worker, source maps uploaded</li> </ul> | <ul style="list-style-type: none"> <li>• <b>Joint E2E</b> from browser side; record every UX papercut, fix top 10</li> <li>• Sentry <code>(@sentry/react)</code> + session replay on errors</li> <li>• Empty/error states for results panel (queue down, socket disconnect → auto-reconnect + refetch fallback poll every 5s)</li> </ul> | <ul style="list-style-type: none"> <li>• <b>Week exit</b>: su → live s &lt; 5s p9 3 langu on stag</li> <li>• 20 concur submis 0 failur</li> <li>• Sentr captur forced error fr both ap</li> </ul> |
|------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

## WEEK 3 — Badges, Psychometric, Reviewer & Employer Portal (Jul 27–31)

| Day | Rohan — Backend / Sandbox / Infra | Karthikeyan — Frontend / Tools          | Done When    |
|-----|-----------------------------------|-----------------------------------------|--------------|
| Day | • Badge service                   | • Badge celebration modal (confetti via | • Score 80 → |

| Day                      | Rohan — Backend / Sandbox / Infra                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Karthikeyan — Frontend / Tools                                                                                                                                                                                                                                                                                                                                                                                     | Done When                                                                                                                         |
|--------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------|
| 11<br>(Mon<br>Jul<br>27) | <p><code>services/badge.ts</code>: on <code>grading:complete</code> if <code>total &gt;= 75</code> and no badge for (user, problem) → create <code>Badge</code> {<code>verifyId</code>: <code>uuid</code>, <code>status</code>: <code>AI_VERIFIED</code>}</p> <ul style="list-style-type: none"> <li>• Public endpoint <code>GET /verify/:verifyId</code> (no auth): returns student name, problem, score, date, status</li> <li>• Certificate: <code>pdf-lib</code> template → A4 PDF with QR (<code>qrcode</code> lib) linking to verify URL, stored to S3, <code>GET /badges/:id/certificate</code> presigned</li> </ul> | <p><code>canvas-confetti</code> on <code>grading:complete</code> with score <math>\geq 75</math></p> <ul style="list-style-type: none"> <li>• Profile badge gallery <code>src/pages/Profile.tsx</code>: badge cards (problem, score, date, status chip AI-verified / Expert-verified)</li> <li>• Public verify page <code>/verify/:id</code> (no auth, SEO meta + OG tags), Download Certificate button</li> </ul> | <p>appears in g</p> <ul style="list-style-type: none"> <li>• Verify URI incognito</li> <li>• Certificate working QR</li> </ul>    |
| 12<br>(Tue<br>Jul<br>28) | <ul style="list-style-type: none"> <li>• Psychometric API: seed 40-item bank (30 Big-Five-lite Likert + 10 timed logic MCQ) in <code>PsychQuestion</code> table</li> <li>• <code>POST /psychometric/start</code> → session id + questions; <code>POST /psychometric/submit</code> → scoring engine: trait indices Logical 25% / Detail 20% / LearningVelocity 20% / Persistence 20% / Communication 15% → persist <code>PsychProfile</code></li> <li>• Gate: <code>GET /problems</code> returns <code>psychRequired: true</code> until profile exists</li> </ul>                                                            | <ul style="list-style-type: none"> <li>• Assessment UI <code>src/pages/Assessment.tsx</code>: 15-min countdown timer, Likert component (5-point), logic MCQs with per-question timer, progress bar, autosave answers to <code>sessionStorage</code></li> <li>• Results screen: radar chart (<code>Recharts RadarChart</code>) of 5 trait indices + short interpretation text</li> </ul>                            | <ul style="list-style-type: none"> <li>• New user i before probl</li> <li>• Completin radar rende</li> <li>• Refresh m</li> </ul> |
| 13<br>(Wed<br>Jul<br>29) | <ul style="list-style-type: none"> <li>• RBAC middleware <code>requireRole('REVIEWER')</code>; seed 1 reviewer account</li> <li>• Review endpoints: <code>GET /reviews/queue</code> (oldest badge with status <code>AI_VERIFIED</code> first), <code>POST /reviews/:submissionId</code> {<code>stars</code> 1-5, <code>comment</code>,</li> </ul>                                                                                                                                                                                                                                                                           | <ul style="list-style-type: none"> <li>• Reviewer portal <code>src/pages/reviewer/Queue.tsx</code>: submission list, code viewer (read-only Monaco with syntax highlight), star rating input, comment box, Approve/Reject buttons</li> <li>• Student side: notification bell (unread count), badge status chip</li> </ul>                                                                                          | <ul style="list-style-type: none"> <li>• Reviewer : to EXPERT_</li> <li>• Reject sho</li> <li>• Queue is o correctly</li> </ul>   |

| Day                           | Rohan — Backend / Sandbox / Infra                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Karthikeyan — Frontend / Tools                                                                                                                                                                                                                                                                                                                                                                                                                              | Done When                                                                                                                |
|-------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------|
|                               | <p><code>decision: APPROVE/REJECT}</code></p> <ul style="list-style-type: none"> <li>APPROVE → badge</li> <li><code>EXPERT_VERIFIED</code>; REJECT → badge revoked + reason stored, student notified (in-app notification table)</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                   | updates to Expert-verified, expert comment shown on result page                                                                                                                                                                                                                                                                                                                                                                                             |                                                                                                                          |
| <b>Day 14</b><br>(Thu Jul 30) | <ul style="list-style-type: none"> <li>Employer role + endpoints: <code>GET /candidates?minScore=&amp;badge=&amp;language=&amp;q=</code> — indexed query (add PG indexes on <code>Badge.status</code>, <code>Submission.totalScore</code>)</li> <li><code>POST /shortlists</code></li> <li><code>{candidateId}</code>, <code>GET /shortlists</code></li> <li>Access control: employer sees code samples only if student <code>profilePublic=true</code> (default true for POC, toggle in settings)</li> <li><code>express-rate-limit</code> + <code>rate-limit-redis</code>: 100 req/15min per IP on public routes</li> </ul> | <ul style="list-style-type: none"> <li>Employer portal: register-as-employer flow, Discovery page <code>src/pages/employer/Discover.tsx</code> — candidate table (TanStack Table: sortable score column, filters: badge earned toggle, min score slider, language select)</li> <li>Candidate detail drawer: score history, badges, psych radar, best code sample (read-only Monaco), Shortlist button</li> <li>Shortlist page with remove action</li> </ul> | <ul style="list-style-type: none"> <li>Employer expert-verify</li> <li>Shortlist a</li> <li>Rate limit : test</li> </ul> |
| <b>Day 15</b><br>(Fri Jul 31) | <ul style="list-style-type: none"> <li>Seed 5 more problems (total 8) incl. flagship "<b>Build a Load Balancer</b>": statement, 10 hidden test cases (round-robin, weighted, health-check scenarios), <code>expectedComplexity</code>, rubric</li> <li>Nightly backup cron on server: <code>`pg_dump</code></li> </ul>                                                                                                                                                                                                                                                                                                        | gzip                                                                                                                                                                                                                                                                                                                                                                                                                                                        | <code>aws s3 cp</code> <code>(r</code><br><code>Split</code><br><code>envs:</code> stagi<br>(prod comp                   |

## WEEK 4 — Hardening, Beta & Blockchain Stretch (Aug 3-7)

| Day                   | Rohan — Backend / Sandbox / Infra                                                                                                                                                                                                                                                                                                                 | Karthikeyan — Frontend / Tools                                                                                                                                                                                                                                                                  | Done Where                                                                                                                                                                            |
|-----------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Day 16<br>(Mon Aug 3) | <ul style="list-style-type: none"> <li>Security pass: <code>helmet</code>, strict CORS allowlist, zod on 100% of endpoints (audit), JWT rotation check, cookie flags (<code>httpOnly, secure, sameSite=strict</code>)</li> <li><code>npm audit fix</code>, dependency review</li> <li>Manual SQLi/XSS probe on search + comment fields</li> </ul> | <ul style="list-style-type: none"> <li>Mobile responsiveness pass: dashboards/tables → card layout under 768px; editor page shows read-only code + "open on desktop to solve" banner on mobile</li> <li>Sweep every route for empty/error/loading states (checklist in Notion/issue)</li> </ul> | <ul style="list-style-type: none"> <li>OWASP quick-scan (ZAP baseline) shows no highs</li> <li>All pages usable at 375px width</li> <li>No route renders blank on error</li> </ul>    |
| Day 17<br>(Tue Aug 4) | <ul style="list-style-type: none"> <li><b>Beta launch — invite 15-25 students</b> (emails prepared in Week 1)</li> <li>Live monitor: Sentry, <code>docker stats</code>, PG slow-query log ON</li> <li>Same-day hotfix backend issues; add indexes where slow queries appear</li> </ul>                                                            | <ul style="list-style-type: none"> <li>Beta launch comms: WhatsApp/Discord feedback channel, in-app feedback widget (simple modal → <code>POST /feedback</code>)</li> <li>Same-day hotfix UI issues; track every report in GitHub issues with <code>beta</code> label</li> </ul>                | <ul style="list-style-type: none"> <li>≥15 students registered, ≥10 submission: graded</li> <li>Zero P1s open at end of day</li> <li>Feedback channel active</li> </ul>               |
| Day 18<br>(Wed Aug 5) | <ul style="list-style-type: none"> <li>Load test <code>k6</code>: 100 concurrent users script (browse+submit mix) → fix bottlenecks; verify Compose <code>restart: always</code>, Redis AOF persistence, disk-usage alert (cron + email)</li> <li>Fix top 5 backend beta issues</li> </ul>                                                        | <ul style="list-style-type: none"> <li><b>Joint 1h feedback triage</b> → ranked fix list</li> <li>Fix top 5 UX beta issues</li> <li>Lighthouse pass: perf &gt; 90, LCP &lt; 1.5s (code-split routes with <code>React.lazy</code>, compress images, preload fonts)</li> </ul>                    | <ul style="list-style-type: none"> <li><code>k6</code>: 100 VUs, error rate &lt; 1%, API p95 &lt; 200ms</li> <li>Lighthouse ≥ 90 on Landing + Problems</li> <li>Beta top-1</li> </ul> |



| Day                   | Rohan — Backend / Sandbox / Infra                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | Karthikeyan — Frontend / Tools                                                                                                                                                                                                                                                                                     | Done Where                                                                                                                                                          |
|-----------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                       |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                                                                                                                                                                                                                                                                                                    | issue list closed                                                                                                                                                   |
| Day 19<br>(Thu Aug 6) | <ul style="list-style-type: none"> <li>• <b>Stretch — contracts:</b> <code>contracts/</code> Hardhat + OpenZeppelin <code>ERC721URIStorage</code> <code>TalentForgeBadge.sol</code> (onlyOwner mint); deploy to <b>Polygon Amoy</b> (<code>npx hardhat run scripts/deploy.ts --network amoy</code>); backend <code>POST /badges/:id/mint</code> using server-side signer (<code>ethers.Wallet</code>, gas-sponsored), store <code>txHash + tokenId</code> on Badge</li> <li>• <b>If behind schedule:</b> <b>SKIP — DB badges ship</b></li> </ul> | <ul style="list-style-type: none"> <li>• <b>Stretch — mint UI:</b> "Mint on-chain" button on badge card → pending spinner → success state with PolygonScan link (<code>https://amoy.polygonscan.com/tx/{hash}</code>)</li> <li>• Graceful fallback: button hidden when <code>VITE_FF_CHAIN=false</code></li> </ul> | <ul style="list-style-type: none"> <li>• Test badge mints on Amoy, PolygonScan link resolve: — <b>or</b> feature flag off and everything else unaffected</li> </ul> |
| Day 20<br>(Fri Aug 7) | <ul style="list-style-type: none"> <li>• Production runbook <code>RUNBOOK.md</code>: queue stalled / DB down / suspected sandbox breach / rollback procedure</li> <li>• Backup <b>restore drill</b> on scratch DB (prove backups work)</li> <li>• Go/no-go checklist review (joint)</li> </ul>                                                                                                                                                                                                                                                   | <ul style="list-style-type: none"> <li>• Final copy edit sweep, FAQ page, 2-min demo video (screen record + captions)</li> <li>• Employer one-pager PDF (export from Figma/Canva)</li> <li>• Go/no-go checklist review (joint)</li> </ul>                                                                          | <ul style="list-style-type: none"> <li>• <b>Week 4 exit:</b> restore drill succeeded, runbook committed, go/no-go = GO, zero P1/P2 open</li> </ul>                  |

## LAUNCH WEEK — Go Live (Aug 10-14)

| Day                           | Rohan — Backend / Infra                                                                                                                                                                                                                                            | Karthikeyan — Frontend / Comms                                                                                                                                                                       | Done When                                                                                                                                                                    |
|-------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Day 21</b><br>(Mon Aug 10) | <ul style="list-style-type: none"> <li>• <b>Code freeze</b> (bugfix-only branch policy)</li> <li>• Full prod regression: auth, submit×3 langs, badge, verify, employer flow</li> <li>• Final DNS cutover + SSL check on <code>app.talentforge.in</code></li> </ul> | <ul style="list-style-type: none"> <li>• Prod regression from 3 browsers (Chrome/Firefox/Safari) + 2 phones</li> <li>• OG previews validated (LinkedIn Post Inspector)</li> </ul>                    | <ul style="list-style-type: none"> <li>• Regression checklist 100% green on production</li> </ul>                                                                            |
| <b>Day 22</b><br>(Tue Aug 11) | <ul style="list-style-type: none"> <li>• <b>Soft launch: open signups to ~50 invited students</b></li> <li>• Watch Sentry + queue depth (<code>BullMQ UI</code> or <code>arena</code>) all day</li> </ul>                                                          | <ul style="list-style-type: none"> <li>• Send invite emails/messages; monitor first real sessions (Sentry replay)</li> <li>• Same-day fixes for onboarding friction</li> </ul>                       | <ul style="list-style-type: none"> <li>• ≥30 real signups, ≥15 graded submissions, 0 P1s</li> </ul>                                                                          |
| <b>Day 23</b><br>(Wed Aug 12) | <ul style="list-style-type: none"> <li>• Fix anything soft launch surfaced</li> <li>• Enable UptimeRobot monitors (API <code>/health</code>), frontend, verify URL)</li> </ul>                                                                                     | <ul style="list-style-type: none"> <li>• Employer outreach: send one-pager to 5-10 HR contacts, assist account creation</li> <li>• Collect 2-3 student quotes/screenshots for launch post</li> </ul> | <ul style="list-style-type: none"> <li>• ≥3 employer accounts created, ≥1 shortlist made</li> </ul>                                                                          |
| <b>Day 24</b><br>(Thu Aug 13) | <ul style="list-style-type: none"> <li>• Final DB backup + snapshot; alert thresholds confirmed (error rate, disk, queue depth)</li> <li>• On-call plan for launch day agreed</li> </ul>                                                                           | <ul style="list-style-type: none"> <li>• Launch assets final: LinkedIn founder post, college group messages, Discord announcement, demo video pinned</li> </ul>                                      | <ul style="list-style-type: none"> <li>• All launch posts drafted &amp; scheduled; backups verified</li> </ul>                                                               |
| <b>Day 25</b> (Fri Aug 14) 🚀  | <ul style="list-style-type: none"> <li>• <b>PUBLIC LAUNCH.</b> On-call all day; monitor grading success rate, uptime, queue</li> <li>• Evening: metrics snapshot (signups, submissions, badges, employer views) for investor/customer deck</li> </ul>              | <ul style="list-style-type: none"> <li>• Publish posts 10:00 IST; respond in channels all day; hotfix UI issues</li> <li>• Evening: publish "first badges earned" follow-up post</li> </ul>          | <ul style="list-style-type: none"> <li>• <b>Targets:</b> 100+ signups, 30+ submissions, 15+ badges, 3-5 employers, 1+ shortlist, 99%+ uptime, grading p95 &lt; 5s</li> </ul> |

---

## Standing Daily Rhythm

- **9:30 AM IST** — 15-min standup (yesterday / today / blockers)
- **PRs cross-reviewed within 12h**; trunk-based, staging auto-deploys on merge
- **Friday 4 PM** — demo to each other + retro (30 min)